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Welcome and Introductions

Craig Stone
Assistant Secretary, Toll Division
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Agenda

• Welcome/Introductions
• Review key study elements
• Review express toll lane performance
• Review express toll lane funding and phasing
• EAG discussion 
• Public comment
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Our Charge
• 2011 – EHB 1382

“The department, in consultation with the transportation commission, shall develop a 
corridor-wide project management plan to develop a strategy for phasing the 
completion of improvements in the Interstate 405 and SR 167 corridor.
“The department, in consultation with the transportation commission, shall use the 
information from the traffic and revenue analysis and the corridor-wide project management 
plan to develop a finance plan to fund improvements in the I-405 and SR 167 corridor. The 
department must include the following elements in the finance plan:

a) Current state and federal funding contributions for projects in the I-405 and SR 167 
corridor;
b) A potential future state and federal funding contribution to leverage toll revenues;
c) Financing mechanisms to optimize the revenue available for capacity 
improvements including, but not limited to, using the full faith and credit of the state;
d) An express toll lane system operating in the I-405 and SR 167 corridor. 

“The department and the transportation commission must consult with a committee 
consisting of local and state elected officials from the I-405 and SR 167 corridor and 
representatives from the transit agencies that operate in the I-405 and SR 167 
corridor while developing the performance standards, traffic and revenue analysis, 
and finance plan.”



• Phasing: What is the timing/schedule to complete the 40-mile system?
– Do we open Renton to Bellevue and I-405/SR 167 Direct Connector as one system/at the same time?

• Phasing: Are there other projects, as identified in the I-405 Master Plan that need to be advanced?
• Funding: What are the strategies for financing capital improvements for the 40-mile system? 

Legislative study requirements: 
– Current state and federal funding contributions for I-405 and SR 167 corridor projects; 
– A potential future state or federal funding contribution to supplement toll funding; and
– A toll funding contribution by borrowing against future toll revenues, optimizing the toll funding “available for 

capacity improvements including, but not limited to, using the full faith and credit of the state.”
• Funding: Do we have a 2+ to 3+ carpool transition plan? Carpool policy: How does changing the 

carpool definition affect the following:
– Financing ‒ Public acceptance ‒ Federal requirements (MAP 21)
– Performance ‒ Timing

Executive Advisory Group: Key Study Elements
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Review of Carpool Scenarios
Kim Henry

I-405/SR 167 Program Director, WSDOT
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I-405 Master Plan
Regional Consensus
 EIS Record of Decision, 2002

Roadways
 2 new lanes in each direction
 Local arterial improvements

Transit & Transportation Choices
 Bus Rapid Transit system
 9 new transit centers added
 50% transit service increase 
 HOV direct access ramps and flyer stops
 Potential managed lanes system
 5000 new Park & Ride spaces
 1700 new vanpools

Environmental Enhancements
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I-405/SR 167 Executive Advisory Group
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Cities
• Bothell – Mayor Mark Lamb
• Kirkland – Mayor Joan McBride
• Bellevue – Councilmember Kevin Wallace
• Newcastle – Mayor Rich Crispo
• Renton – Councilmember Randy Corman
• Tukwila – Mayor Jim Haggerton
• Kent – Mayor Suzette Cooke
• Auburn – Mayor Pete Lewis
• Sumner – Mayor Dave Enslow
• Puyallup – Mayor Rick Hansen
• Algona – Mayor David Hill
• Pacific – Vacant
Agencies
• Community Transit – Carol Thompson
• Sound Transit – Board member Fred Butler
• King County Metro Transit – Harold Taniguchi
• Puget Sound Regional Council – Dave Gossett
• Washington State Transportation Commission –

Charlie Royer
• Federal Highway Administration – Dan Mathis
• Federal Transit Authority – Rick  Krochalis
• Washington State Department of Transportation
Counties
• Snohomish County – Councilmember Dave 

Gossett
• King County – Councilmember Reagan Dunn
• Pierce County – Councilmember Jim McCune
All Corridor State Legislators (Invited)

2010 Plan Endorsement



We have a plan for a
40-mile system
Phase 1: Funded
• Bellevue to Lynnwood Widening and 

Express Toll Lanes – under construction, 
open mid to late 2015

• SR 167 Stage 4 – PE/RW/Construction 
funded, open 2017

Phase 2: Unfunded
Benefit/Cost: 4.7
• Renton to Bellevue Widening and Express 

Toll Lanes – $890 m
• I-405/SR 167 Direct Connector – $285 m CN 

• $40 m PE/ROW funded
• SR 167 Stage 5 

• $35 m PE/ROW/CN unfunded
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Carpool scenarios

Bookends
• 3+ carpool free 
• 2+ carpool free 

Transition options
• 3+ carpool free peak / 2+ carpool free off-peak 
• Carpool discount

3+ carpool free peak/2+ carpool free off-peak Carpool discount
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(4) The department shall monitor the express toll lanes project and shall annually report 
to the transportation commission and the legislature on the impacts from the project on 
the following performance measures: 
(a) Whether the express toll lanes maintain speeds of forty-five miles per hour at least 

ninety percent of the time during peak periods; 
(b) Whether the average traffic speed changed in the general purpose lanes; 
(c) Whether transit ridership changed; 
(d) Whether the actual use of the express toll lanes is consistent with the projected use; 
(e) Whether the express toll lanes generated sufficient revenue to pay for all Interstate 

405 express toll lane-related operating costs; 
(f) Whether travel times and volumes have increased or decreased on adjacent local 

streets and state highways; and
(g) Whether the actual gross revenues are consistent with projected gross revenues as 

identified in the fiscal note for Engrossed House Bill No. 1382 distributed by the office 
of financial management on March 15, 2011.

(5) If after two years of operation of the express toll lanes on Interstate 405 performance 
measures listed in subsection (4)(a) and (e) of this section are not being met, the express 
toll lanes project must be terminated as soon as practicable.
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Our direction from RCW 47.56.880 
(as amended by EHB 1382 in 2011)



Phasing the 40-mile system
Reference performance measure 4(a) in RCW 47.56.880
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New carpool 
operations for north 
end of I-405

40-mile system 
connected: New 
carpool operations for 
I-405 and SR 167

Phase 1:
Opens 2015

Phase 2: Opens 2022 
(earliest with funding)

2+ carpool definition 
does not meet 
performance standard 
today

2+ Carpool free does 
not meet performance 
standard in 2020

Phase 1: Phase 2:



Millions of Dollars — Assumes Renton to Bellevue Opens 1/1/2022

Scenario A — 2+ Carpool Free | Photo Tolling* Scenario B — $1.00 Carpool Discount*
Scenario B‐2 — $0.50 Carpool Discount | 

Photo Tolling*

Potential 
Gross Toll 
Revenue¹

Adjusted 
Gross Toll 
Revenue²

Less: 
Operations & 
Maintenance 

Costs³

Net Toll 
Revenue 

(before R&R)

Potential 
Gross Toll 
Revenue¹

Adjusted 
Gross Toll 
Revenue²

Less: 
Operations & 
Maintenance 

Costs³

Net Toll 
Revenue 

(before R&R)

Potential 
Gross Toll 
Revenue¹

Adjusted 
Gross Toll 
Revenue²

Less: 
Operations & 
Maintenance 

Costs³

Net Toll 
Revenue 

(before R&R)

2016 2.8 2.6 (5.0) (2.4) 3.9 3.3 (6.2) (2.8) 6.9 6.4 (5.9) 0.4
2017 4.7 4.3 (6.4) (2.1) 5.3 4.5 (6.9) (2.4) 9.3 8.5 (6.7) 1.8
2018 5.6 5.2 (7.1) (2.0) 6.3 5.3 (7.4) (2.1) 11.2 10.3 (7.6) 2.7
2019 6.1 5.6 (7.3) (1.7) 7.0 6.0 (7.8) (1.8) 13.5 12.5 (8.5) 4.0
2020 6.6 6.1 (7.6) (1.5) 7.9 6.7 (8.3) (1.6) 16.3 15.0 (9.6) 5.4
2021 7.2 6.6 (8.0) (1.4) 8.9 7.5 (9.0) (1.5) 19.6 18.0 (11.1) 7.0
2022 22.0 20.2 (19.4) 0.9 35.7 30.4 (19.1) 11.3 46.5 42.7 (22.5) 20.2
2023 44.1 40.5 (27.5) 13.0 77.7 66.0 (25.9) 40.1 88.4 81.3 (30.5) 50.8

Scenario C — 2+ Carpool Free Off‐Peak | 
3+ Carpool Free Peak | Photo Tolling*

Scenario D — 3+ Carpool Free | Photo Tolling*
Scenario F — 3+ Carpool Free 
(WSTC Independent Forecast)†

Potential 
Gross Toll 
Revenue¹

Adjusted 
Gross Toll 
Revenue²

Less: 
Operations & 
Maintenance 

Costs³

Net Toll 
Revenue 

(before R&R)

Potential 
Gross Toll 
Revenue¹

Adjusted 
Gross Toll 
Revenue²

Less: 
Operations & 
Maintenance 

Costs³

Net Toll 
Revenue 

(before R&R)

Potential 
Gross Toll 
Revenue¹

Adjusted 
Gross Toll 
Revenue²

Less: 
Operations & 
Maintenance 

Costs³

Net Toll 
Revenue 

(before R&R)

2016 4.9 4.5 (5.0) (0.5) 5.3 4.9 (4.6) 0.3 6.3 5.4 (3.9) 1.4
2017 8.2 7.6 (6.4) 1.2 9.0 8.3 (5.8) 2.5 8.7 7.4 (4.0) 3.3
2018 9.9 9.1 (7.1) 2.1 10.8 9.9 (6.4) 3.5 11.9 10.1 (4.4) 5.7
2019 10.8 10.0 (7.2) 2.8 11.7 10.8 (6.5) 4.3 13.8 11.7 (4.7) 7.0
2020 11.8 10.8 (7.4) 3.4 12.6 11.6 (6.7) 4.9 15.7 13.3 (5.1) 8.3
2021 12.8 11.7 (7.8) 3.9 13.6 12.5 (7.1) 5.5 17.7 15.1 (5.6) 9.5
2022 40.8 37.5 (19.8) 17.7 44.2 40.5 (19.3) 21.2 54.9 46.7 (20.9) 25.8
2023 83.7 76.9 (28.7) 48.2 91.1 83.7 (28.3) 55.4 101.8 86.5 (23.0) 63.5

NOTES: ¹ Year of collection dollars.

* CDM Smith traffic and revenue projections. ² Adjusted for potential uncollectible revenue.

† Cambridge Systema cs "50th Percen le" traffic and revenue projec ons. ³ Includes facility O&M costs starting in FY 2022, plus toll collection costs and credit card fees in all years. Revised 9/18/13

Fiscal 
Year

Fiscal 
Year

Early Year Net Revenue Projections
Reference performance measure 4(e) in RCW 47.56.880

Meets revenue requirement in EHB 1382
Does not meet EHB 1382 revenue requirement 13



How could we fund and phase the 
project?
Denise Cieri

I-405/SR 167 Program Deputy Director, WSDOT
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Legislative Direction Funding Challenges
R-51 RTID



(2) The department, in consultation with the transportation commission, shall use the 
information from the traffic and revenue analysis and the corridor-wide project 
management plan to develop a finance plan to fund improvements in the Interstate 405 
and state route number 167 corridor. The department must include the following elements 
in the finance plan:

(a) Current state and federal funding contributions for projects in the Interstate 405 
and state route number 167 corridor;

(b) A potential future state and federal funding contribution to leverage toll revenues;
(c) Financing mechanisms to optimize the revenue available for capacity 

improvements including, but not limited to, using the full faith and credit of the state;
(d) An express toll lane system operating in the Interstate 405 and state route number 

167 corridor by 2014; and
(e) Completion of the capacity improvements in the Interstate 405 and state route 

number 167 corridor.
(3) The department and the transportation commission must consult with a committee 
consisting of local and state elected officials from the Interstate 405 and state route 
number 167 corridor and representatives from the transit agencies that operate in the 
Interstate 405 and state route number 167 corridor while developing the performance 
standards, traffic and revenue analysis, and finance plan.
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Funding and Phasing from RCW 47.56.886 
(as amended by EHB 1382 in 2011)



Hypothetical Toll Funding Ranges 

17Source: Office of the State Treasurer



Preliminary Financial Findings
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• Experience from a functioning Bellevue to Lynnwood express toll 
lane system will provide valuable information about the predictability, 
volatility, and reliability of express toll lane revenues

• Level debt service structuring for the outer forecast years reduces 
financing risks

• A TIFIA loan may be an option for partial financing:
– The program was designed for projects in need of credit enhancement
– Recent tightening of credit quality requirements for TIFIA applicants may 

reduce the potential benefits of a TIFIA loan

• The State should identify other funding sources to rely less on 
express toll lane revenues financed for up-front construction and 
more for: 
– Pay-as-you-go capital expenditures to complete the 40-mile system
– Ongoing system operating expenses



• Traditional revenue resources 
(gas tax) fund entire 40-mile 
system ($1,175 m) 

– $0 needed from toll revenue, system 
open by 2022

– All future toll revenue used for other 
corridor priority projects, operations, and 
preservation.

• FY 2025 ~ $250 m available
• FY 2028 ~ $500 m available
• FY 2033 ~ $1,000 m available
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High traditional funding - $1,175 m
$0 needed from toll revenue



• Traditional revenue resources 
fund reduced scope Renton to 
Bellevue widening and I-405/SR 
167 Direct Connector ($960 m)

– Use  toll revenue financing  to complete 
40-mile system ($215 m needed), 
system open by 2022

or
– Use pay-as-you-go  to complete 40-mile 

system ($215 m needed) 
• FY 2026 ~ $215 m available
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Medium traditional funding - $960 m
$215 m needed from toll revenue



• Traditional revenue resources fund 
reduced scope Renton to Bellevue 
($675 m)

– Use toll revenue financing to complete 
40-mile system ($500 m), system open by 
2022

or
– Use pay-as-you-go to complete 40-mile 

system ($500 m)
• FY 2027 ~ $285 m available for direct connector
• FY 2031 ~ $500 m available complete 40-mile 

system
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Low traditional funding - $675 m
$500 m needed from toll revenue



22

Next Priorities



EAG Comments
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(4) The department shall monitor the express toll lanes project and shall annually report 
to the transportation commission and the legislature on the impacts from the project on 
the following performance measures: 
(a) Whether the express toll lanes maintain speeds of forty-five miles per hour at least 

ninety percent of the time during peak periods; 
(b) Whether the average traffic speed changed in the general purpose lanes; 
(c) Whether transit ridership changed; 
(d) Whether the actual use of the express toll lanes is consistent with the projected use; 
(e) Whether the express toll lanes generated sufficient revenue to pay for all Interstate 

405 express toll lane-related operating costs; 
(f) Whether travel times and volumes have increased or decreased on adjacent local 

streets and state highways; and
(g) Whether the actual gross revenues are consistent with projected gross revenues as 

identified in the fiscal note for Engrossed House Bill No. 1382 distributed by the office 
of financial management on March 15, 2011.

(5) If after two years of operation of the express toll lanes on Interstate 405 performance 
measures listed in subsection (4)(a) and (e) of this section are not being met, the express 
toll lanes project must be terminated as soon as practicable.
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Our direction from RCW 47.56.880 
(as amended by EHB 1382 in 2011)



I-405/SR 167 EAG Implementation Principles 
Optimize Freeway Performance
• Move more people
• Manage the corridor to improve speed and reliability to free-flow conditions (45 to 60 mph) – may 

require phased approach to changing minimum HOV occupancy (2+ to 3+)
• Prioritize and accommodate transit performance and HOV users
• Maximize throughput to reduce diversion to arterials or neighborhood streets
• Improve mobility for freight and drivers in all lanes

Leverage toll revenue to maximize corridor improvements
• Retain tolling revenue in the I-405/SR 167 corridor
• Secure financing with fair terms, similar to other corridors
• Exempt transit and carpools from tolls
• Continue to monitor national and regional trends to better understand how to fund toll projects
• Prioritize funding within the corridor to leverage toll revenue with other funding

Develop a 10-year strategy for a 40+-mile system (Study Option 4)
• Express toll lanes should be built in incremental steps and begin with funded projects
• Express toll lanes should fit within long-range regional planning and the regional tolling system
• Sensitivity to construction phasing on a regional level



EAG Discussion

• Carpool Policy
– Do you have a preference for one of the viable options?

 Recommendation: 
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• Funding and Phasing
– What do you think of the funding packages?
– Is there a package that makes more sense? 
– What are your thoughts on pay-as-you-go?

 Recommendation: 
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EAG Discussion



Next steps
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• EAG presents to Washington State Transportation Commission 
after November meeting

• WSTC begins rate-setting process, including toll rates and 
exemptions

• WSDOT delivers funding and phasing report to Legislature and 
Governor by January 2014

• Potential EAG updates before opening
• Open Bellevue to Lynnwood express toll lanes project by 

December 2015



Public Comment
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More information:

Denise Cieri
I-405 / SR 167 Corridor Program Deputy Director
(425) 456-8509
CieriD@wsdot.wa.gov 

Amy Danberg
I-405 / SR 167 Corridor Communications
(425) 456-8566
Danbera@consultant.wsdot.wa.gov
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